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CCR No. 96-1116 Logged Date 9/17/96 Rev. - Request Type CCR

Priority Routine|:| Urgent EmergencyD Affected Release Change Class |1

Title (description)
Install new RITS clients

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

VCATS
Workstation Summary

RTM Change |:| Start New Baseline |:|

Problem

%AanP sct:éllgd and a DEC Alpha 255/233 were purchased as secondary RITS clients. They have arrived and need
obein .

Proposed Solution

Install both machines on FDDI in the RITS area (room 1105). See Jack Eisenstein if alocation is needed. The
items can 8e otten from Ken Dorsey or Paula Aiello of EDS. DCE 1.1 core was purchased for these. Suggest
loading DCE but not configuring into acell unless Doug McCartney can provide details on setup.

HP: Designate as hostnamecle8hp and install HP-UX 10.01. It is believed that the newest versions of other
s/w are SoftBench 4.0, C++ 10.01 and C 10.11. If there are newer versions on the media contact Vincent Harris
]‘ogt gl Ideedclsmn onwhichtoload. A FDDI card from Interphase was ordered separately and also needs to be

in .

DEC: Designate as hostnamecle7/dec and install Digital UNIX 4.0. Load the newest versions of C and C++.
No FUSE was purchased.

Note that an IBM RITS client was also received, but will be installed as “clelibm” under the Release B
development effort (CCR 96-0810) since it will also serve as a development machine.

Impact Analysis:

Organizations Affected: BOO D Contracts |:| ESO |:| FOS |:| M&O
QA |:| Rel. A |:| Rel. B Rel. IR1 I:' MRS I:' SMO I:' Subconts |:|

Al |:| Other
Cost: None Small D Medium |:| Large D

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None |:| Other
Additional LOC Man-Months
Materials
Originator _ Tom Suhrstedt
Signature Date
Office Rel B I&T Office Manager
Signature Date
Disposition Approved I:' Approved w/Comment |:| Forward |:| Disapproved |:|
Comments:
CCB Chairperson
Signature Date
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